COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 08/ 2017

ESTI MATE SUMVARY 09: 33: 24
CONTI D C20774 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 20774-BI D COFRS REPORTI NG CATEGCRY: 0 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 264.0 DAYS TIME ALLOW 4/21/2017 FI XED COMPLETI ON DATI
I-25 Pueblo to V&l senburg PERCENT TIME:  106. 88 ORI G TIVE ALLOWN 2/28/2017 FI XED COVPLETI ON DAT!

PRQJECT NO I TS SW1-621

I TS Depl oyment of Node Buil ding in Wl senburg

NAME OF ROAD:
PRQJECT COUNTI ES: HUERFANO PUEBLO
CONTRACTOR:
GLASER ELECTRI C COWPANY, LLC PAY PERI OD ENDI NG 05/ 08/ 2017 DATE TI ME STARTED 08/18/2016
12525 E. JAM SON PLACE , # 8 DATE LET 07/ 14/ 2016 DATE WORK BEGAN 08/ 18/ 2016
DATE AWARDED 07/ 27/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 11/ 2016 DATE ACCEPTED
ENGLEWDCD CO 80112 (303) 790- 4555 DATE NOTI CE TO PROCEED 08/ 18/ 2016
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMI:  $ 806, 569. 64 PARTI Cl PATI NG $ 745, 036. 80 $ 68, 368. 25
AWARD PRQIECT AMT: $ 774, 395. 08 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 92. 37% TOTAL EARNI NGS 745, 036. 80 68, 368. 25
FUNDS AVAI LABLE: $ 61, 532. 84 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 745, 036. 80 68, 368. 25
TOTAL CLAI MB: $ 0.00 RETAI NAGE -11,615.93 0. 00

SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 733, 420. 87 68, 368. 25

LI QUI DATED DAMAGES 0.00 0. 00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 733, 420. 87 68, 368. 25

OTHER ADJUSTMENTS 0. 00 0. 00

PAMENT DE s 68,368.25

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20774

PCN: 20774-BI D

PRQJECT: I TS SW1-621

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 203-01597 Pot hol i ng

0010 203-01622 Sweepi ng (Wth Pickup Broon)

0015 208-00035

Aggr egat e Bag

0020 208-00045

Concrete Washout Structure

0025 208-00103

0030 208-00207

Erosi on Control Managenent

0035 210-04010

Adj ust Manhol e

0040 212-00006

Seedi ng (Native)

0045 212-00032 Soi | Conditioning

0050 216-00041 Soi | Retention Blanket (Straw Coconut)

0055 240-00010 Renoval of Nests

Renoval and Disposal of Sedinment (Labor)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
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ESTI MATE RUN 05/ 08/ 2017

09: 33: 24
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
1,078. 36
8, 669. 48
0. 00
0. 00
0. 00
1, 235. 00
0. 00
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0. 00
0. 00
0. 00
0. 00
0. 00
672. 00
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CONTI D: C20774 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20774-BI D ESTI MATE RUN 05/ 08/ 2017
PRQJECT: I TS SW1-621 ESTI MATE NO. 0006 09:33: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 240- 00020 Netting 0. 000 0. 000
Sy 0. 000 0. 00
81. 70000 0. 000 0.00
0065 604- 39050 Manhol e (Traffic Managenment System) 1. 000 1. 000
EACH 0. 000 0. 00
6, 318. 00000 1. 000 6, 318. 00
0070 607-11525 Fence (Plastic) 100. 000 100. 000
LF 0. 000 0. 00
8. 46000 100. 000 846. 00
0075 612- 00260 Location Marker (Fiber Optic)(Domne) 4.000 4.000
EACH 0. 000 0. 00
98. 00000 4. 000 392. 00
0080 613- 00206 2 Inch Electrical Conduit (Bored) 1, 535. 000 1, 535. 000
LF 0. 000 0. 00
16. 11000 1, 535. 000 24,728. 85
0085 613-01200 2 Inch Electrical Conduit (Plastic) 1, 122. 000 1,122. 000
LF 0. 000 0. 00
9. 43000 1, 122. 000 10, 580. 46
0090 613-01300 3 Inch Electrical Conduit (Plastic) 188. 000 188. 000
LF 0. 000 0. 00
18. 63000 188. 000 3,502. 44
0095 613-07023 Pul'l Box (24"x36"x24") 10. 000 13. 000
EACH -3.000 -8,724.00
2,908. 00000 10. 000 29, 080. 00
0100 614-86105 *Telenetry (Field) (Filter) 28. 000 28.000
EACH 0. 000 0. 00
104. 50000 28. 000 2,926. 00
0105 614-87010 Fiber Optic Cable (Single Mde) (12 Fiber) 2, 806. 000 2, 806. 000
LF 0. 000 0. 00
1. 87000 2, 806. 000 5, 247.22
0110 614-87011 Fiber Optic Cable (Single Mde) (24 Fiber) 540. 000 540. 000
LF 0. 000 0. 00
2.11000 540. 000 1,139. 40



CONTI D C20774 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20774-BI D ESTI MATE RUN 05/ 08/ 2017
PRQJECT: I TS SW1-621 ESTI MATE NO 0006 09: 33: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 614-87300 *Traf fi c Managenent System Buil di ng 1. 000 1. 000
EACH 0. 000 0. 00
375, 603. 00000 1. 000 375, 603. 00
0120 614-87310 *Traf fic Management System Buil di ng Equi pnent 1. 000 0. 750
LS 0. 250 5,240.75
20, 963. 00000 1. 000 20, 963. 00
0125 614-87320 Closed Crcuit Television 4. 000 4. 000
EACH 0. 000 0. 00
4, 476. 75000 4.000 17,907. 00
0130 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 1. 000 55, 433. 00
55, 433. 00000 1. 000 55, 433. 00
0135 614-87496 Fiber Optic Cable (Single Mde) (96 Strands) 538. 000 538. 000
LF 0. 000 0. 00
3. 02000 538. 000 1,624.76
0140 614-87690 *Et hernet Switch (3930) 5. 000 5. 000
EACH 0. 000 0. 00
8, 255. 60000 5. 000 41, 278. 00
0140 MATERI AL ALLOMNCE 3930 ETHERNET SW TCH 0. 000
EACH 0. 000 0. 00
6, 907. 27000 0. 000 0. 00
0145 614-87690 *Et hernet Switch (3931) 2.000 2.000
EACH 0. 000 0. 00
8, 219. 00000 2.000 16, 438. 00
0145 MATERI AL ALLOMNCE 3931 ETHERNET SW TCH 0. 000
EACH 0. 000 0. 00
6, 907. 26000 0. 000 0. 00
0150 625- 00000 Construction Surveyi ng 1. 000 1. 000
LS 0. 000 0. 00
6, 138. 00000 1. 000 6, 138. 00
0155 626- 00000 *Mobi | i zati on 1. 000 0. 627
LS 0. 000 0. 00
106, 471. 00000 0. 627 66, 757. 32



CONTI D C20774

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5

PCN: 20774-BI D ESTI MATE RUN 05/ 08/ 2017
PRQJECT: I TS SW1-621 ESTI MATE NO 0006 09: 33: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0160 630-00000  *Fl aggi ng 6. 000 6. 000
HOUR 0. 000 0. 00
29. 69000 6. 000 178. 14
0165 630- 00007 *Traffic Control Inspection 0. 000 0. 000
DAY 0. 000 0. 00
110. 00000 0. 000 0. 00
0170 630-00012 *Traffic Control Managenent 40. 000 35. 000
DAY 5. 000 2,488.75
497. 75000 40. 000 19, 910. 00
0175 630-80342 *Construction Traffic Sign (Panel 24. 000 16. 200
EACH 0. 000 0. 00
82. 50000 16. 200 1, 336. 50
0180 630-80343 *Construction Traffic Sign (Panel 13. 000 11.700
EACH 0. 000 0. 00
82. 50000 11. 700 965. 25
0185 630-80351 *Vertical Panel (Plastic) 0. 000 0. 000
EACH 0. 000 0. 00
44. 00000 0. 000 0. 00
0190 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 3. 600
Type
ype) EACH 0. 000 0. 00
660. 00000 3. 600 2,376.00
0195 630-80359 *Portabl e Message Sign Panel 4. 000 4.000
DAY 0. 000 0. 00
220. 00000 4. 000 880. 00
0200 630- 80360 *Drum Channel i zi ng Devi ce 25. 000 5. 400
EACH 0. 000 0. 00
44. 00000 5. 400 237. 60
0205 630- 80380 *Traffic Cone 100. 000 90. 000
EACH 0. 000 0. 00
11. 00000 90. 000 990. 00
0210 630-85041 *Mobi | e Attenuator 4. 000 4.000
DAY 0. 000 0. 00
550. 00000 4. 000 2,200. 00



CONTI D C20774 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 20774-BI D ESTI MATE RUN 05/ 08/ 2017
PRQIECT: I TS SW1-621 ESTI MATE NO 0006 09: 33: 24
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0215 700-70010 F/ A M nor Contract Revisions 19, 832. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0225 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700- 70082 F/ A Furnish & Install Electrical Service 4,872. 610 0. 000
EFA 4,872.610 4,872.61
1. 00000 4,872.610 4,872.61
0235 700- 70230 F/ A Communi cati on Lines 8, 946. 780 968. 000
FA 7,978. 780 7,978.78
1. 00000 8, 946. 780 8, 946. 78
0240 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 626-00100  Mbbilization (wo Autopay) 1. 000 1. 000
LS 0. 000 0. 00
1. 00000 1. 000 1.00
CAT 0200 CURRENT AMT $ 803, 237.64 $ 68, 368.25 $ 741,704. 81
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0245 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3, 332. 00000 1. 000 3,332.00
CAT 0400 CURRENT AMT $ 3,332.00% 0.00 % 3,332.00
PRQJIECT TOTAL CURRENT AMI $ 806, 569. 64 $ 68, 368.25 $ 745, 036. 81



